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SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 543  Const Calendar Day: 937 Date: 02-Apr-2012  Monday 04 SOF4;3001§?5F21 13.9

Self-Anchored
Suspension Bridge

Inspector Name: Bruce, Matt Title: Transportation Engineer
Inspection Type: No Inspection
Shift Hours:  07:00am 03:30 pm Break: 00:30 Over Time:

Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 40-50 12PM 50 - 60 4PM 50 - 60
Precipitation 0.00" Condition Partly overcast to sunny

Working Day [ ] If no, explain:

Diary:
Work description.

- Sami Dauok, Phil Latasa, and Alex checked the out to out distance for the cable strands today. There
wasn't any cable strands on the sidespans to measure today since the mainspan had an outstanding list of
strands to adjust. Therefore only one group of Caltrans engineers was needed to verify that the correct
PWS sag adjustment was made.

- Attended weekly SAS staff meeting at 8:00am.

- Continued to review the plans and submittals related to the cable bands. Continued to develop an
inspection checklist for this item of work. Also helped Tai-Lin Liu with the Max-O-Meter device which will
be used to measure the cable band bolt elongation.

- Prepared for the QA "rough” layout check of the cable band marks placed by ABF surveyors on the
South Sidespan. Made arrangements for personnel to appropriately staff the cable band rough layout QA
check. Other inspectors scheduled to start at midnight along with myself include Damon Brown, Sami
Daouk, John Lyons, and Daryoush Bahar. Uploaded the coordinates of the south sidespan calculated on
top of the cable into the Topcon GPS data collector. Gathered all of the pertinent equipment and tools for
the operation tonight.
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